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Project Overview 

• The FY12 Appropriation includes $3M dollars for  third party development and 

delivery of two (2) public Required Navigation Performance (RNP-AR) procedures at 

five (5) FAA-selected mid-size airports (10 total procedures).   

• The vendor will design, deploy, and maintain public-use RNP approaches where 

aircraft flying RNP arrivals would achieve measurable benefit.  

• Vendor must prepare all environmental paperwork, up to and including an 

environmental assessment.  

 

Current Status: 

 The FAA announced on 5/10/12 the award of the contract to GE-NAVERUS, ITT-

Excelis teammate under the SE2020 SIR 1 contract vehicle (Boeing-Jeppesen 

was the only other bidder). 

 This has high congressional staff interest. 
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3rd Party Vendor Milestones Summary and Dashboard Status as of 

June 30, 2012 

Complete 

On Track 

May Be Missed 

* See details page  

Missed 

No. FY 13 Milestone (WIP) Completion  

1 

2 

3 

No. FY 12 PLA Milestones (WIP)  Completion  

1 Master Schedule Work Plan Jun 2012 

2 Syracuse initial coordination Jul 2012 

3 Syracuse workgroup kickoff meeting Sept 2011 

4    Syracuse Implementation Plan Sept 2011 

Site Project Start 

Procedure design 

complete (pencils 

down) 

Environmental Start Environmental End 

Submit Design 

Procedures to RAPT 

Team 

Submit to Instrument 

Flight Procedure Team 

(IFPT) 

Published 

Syracuse 7/2012 1/2013 8/2012 2/2014 7/24/2012 8/7/2012 

Milwaukee 9/2012 

Anchorage 1/2013 

Dayton 3/2013 

Kansas 5/2013 



29 

Locations 

 

• SYR –SYRACUSE HANCOCK INTL AIRPORT,  SYRACUSE, NY 

• MKE -  GENERAL MITCHELL INTL AIRPORT, MILWAUKEE, WI 

• ANC - TED STEVENS ANCHORAGE INTL AIRPORT,  ANCHORAGE, AK 

• DAY -  JAMES M COX DAYTON INTL AIRPORT, Dayton, OH 

• MKC - CHARLES B. WHEELER DOWNTOWN AIRPORT, – KANSAS CITY, MO 

• Third Party airport list 

based on available 

data 

• Non – OAPM, mid 

sized airports 

Airports / Runways 

eliminated if not 

adequate 

 

Revised list of airports / 

runways 

 
Third Party airport list 

Reasons for elimination: 

 

• Procedures already exist 

• OAPM / large airport 

• Runways not eligible 

• Surveys not complete 

• Environmental 

ANC – UAL, ASA 

DAY - SWA 

MKC – NBAA 

MKE – FTA 

SYR – JBU 

SOUTHWEST 

DAY, BUF, MEM, PNS 

 

NBAA 

SAF, MKC,  
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3rd Party Sites Progress Status 

Development 

Work 

Operational 

Preparations and 

implementation 

Post-Implementation 

Monitoring and 

Evaluation as needed 

Preliminary 

Activities 

Kansas City 

 

Anchorage 

Syracuse 

 Dayton 

 Milwaukee 

Publication 

• Contract award notification issued on May 10, 2012 
• Contract solidified on May 30, 2012 
• Master schedule received on June 25, 2012 
• Syracuse Initial Site Visit completed on July 18, 2012 
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Next Steps 

• The contractor must accomplish the following tasks for each of two (2) 

public Required Navigation Performance (RNP AR) procedures at five (5) 

FAA-selected sites (10 total procedures) following the design and 

development process as outlined in AC 90-110 and the package submission 

process as listed in task 4.  

 
 Task 1: Develop Implementation Plan 

 Task 2: Perform Required Initial Coordination 

 Task 3: Facilitate a Kick-Off Meeting with the Working Group 

 Task 4: Develop Instrument Flight Procedure Concept 

 Task 5: Training Package Support 

 Task 6: Pre- and Post-Implementation Support 

 Task 7: Program Management Activities 

 

 Note: Project Work Plan with supporting dates was submitted on June 25, 2012. 
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Syracuse Hancock Int’l Airport FYs 12 and 13 

Milestones 

Vendor Work 
Plan 

Initial Site 

Coordination 

Develop Instrument Flight Procedure 
Concept 

Implementation and  
Training Package 

Pre - and Post-
Implementation 
Review and 
Modifications 

Complete 

On Track 

May Be 

Missed 

Missed 

Initial Site 

Coordination 7/6/12 

Initiate Data 

Gathering 7/6/12 

Initial Site 

Visit 7/18/12 

RISKS: 

Vendor Work 

Plan Submit 6/25/12 

15 Months 12 Months 

Environmental 

Impact  Briefing 

7/18/12  GE-Aviation 

9/18/12 

RNP Benefits,  

Limitations, and 

Capabilities 

Briefing 

7/18/12 GE-Aviation 

9/18/12 

Submit Draft to 

RAPT 
7/24/12 GE-Aviation 

RAPT Approval 

and  Assigned 

Publication Date 

8/7/12 GE-Aviation 

Kick-Off  Meeting 9/18/12 GE-Aviation 

Develop Procedure 

Design Concept 
8/31/12 GE-Aviation 

Develop 

Instrument Flight 

Procedure Concept 

8/31/12 GE-Aviation 

Submit Procedure 

Draft for Review 
11/7/12 GE-Aviation 

Obstacle 

Evaluations 

12/10/12 GE-Aviation 

Flight Validation 

Report 
12/20/12 GE-Aviation 

Implementation and 

Training Package 
9/4/12 GE-Aviation 

Final Procedure 

Design Package 
1/7/13 GE-Aviation 

ATC Training 

Complete 

1/7/13 GE-Aviation 

Pre and Post – 

Implementation 

Reviews and Analysis 

2/4/13 GE-Aviation 

SMS Documentation 2/4/13 GE-Aviation 

Quarterly PMR/TIMs 5/30/13 GE-Aviation 
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Milwaukee General Mitchell Int’l Airport FYs 12 

and 13 Milestones 

Vendor Work 
Plan 

Initial Site 

Coordination 

Develop Instrument Flight Procedure 
Concept 

Implementation and  
Training Package 

Pre - and Post-
Implementation 
Review and 
Modifications 

Complete 

On Track 

May Be 

Missed 

Missed 

RISKS: Adjoining Cleveland and  
Chicago Initiatives: The adjoining Air 
Traffic facilities coordination restricts 
site coordination efforts and poses risks 
with coordination and schedule. 

15 Months 12 Months 

Kick-Off  Meeting 11/12 GE-Aviation 

Environmental 

Impact  Briefing 

9/12 GE-Aviation 

11/12 

RNP Benefits,  

Limitations, and 

Capabilities 

Briefing 

9/12 GE-Aviation 

11/12 

Submit  Draft to 

RAPT 
9/12 GE-Aviation 

RAPT Approval 

and  Assigned 

Publication Date 

10/12 GE-Aviation 

Develop Procedure 

Design Concept 
11/12 GE-Aviation 

Develop 

Instrument Flight 

Procedure Concept 

11/12 GE-Aviation 

Submit Procedure 

Draft for Review 
2/13 GE-Aviation 

Obstacle 

Evaluations 

3/13 GE-Aviation 

Flight Validation 

Report 
3/13 GE-Aviation 

Final Procedure 

Design Package 
4/13 GE-Aviation 

Implementation and 

Training Package 
1/13 GE-Aviation 

Pre and Post – 

Implementation 

Reviews and Analysis 

4/13 GE-Aviation 

 

SMS Documentation 4/13 

 

GE-Aviation 

ATC Training Complete 4/13 

 

GE-Aviation 

Quarterly PMR/TIMs 6/13 GE-Aviation 

Initial Site 

Coordination 9/12 

Initiate Data 

Gathering 9/12 

Initial Site 

Visit 9/12 

Vendor Work 

Plan Submit 6/25/12 

Mitigation/Comment: 
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Ted Stevens Anchorage Airport FYs 12 and 13 

Milestones 

Vendor Work 
Plan 

Initial Site 

Coordination 

Develop Instrument Flight Procedure 
Concept 

Implementation and  
Training Package 

Pre - and Post-
Implementation 
Review and 
Modifications 

Complete 

On Track 

May Be 

Missed 

Missed 

RISKS: 

15 Months 12 Months 

Environmental 

Impact  Briefing 

2/13 GE-Aviation 

3/13 

RNP Benefits,  

Limitations, and 

Capabilities 

Briefing 

2/13 

 

GE-Aviation 

3/13 

Submit to RAPT 2/13 GE-Aviation 

RAPT Approval 

and  Assigned 

Publication Date 

2/13 GE-Aviation 

Kick-Off  Meeting 3/13 GE-Aviation 

Develop 

Procedure Design 

Concept 

3/13 GE-Aviation 

Submit Procedure 

Draft for Review 
5/13 GE-Aviation 

Develop 

Instrument Flight 

Procedure 

Concept 

5/13 GE-Aviation 

Obstacle 

Evaluations 

6/13 GE-Aviation 

Flight Validation 

Report 
6/13 GE-Aviation 

Final Procedure 

Design Package 
7/13 GE-Aviation 

Implementation and 

Training Package 
7/13 GE-Aviation 

Pre and Post – 

Implementation Reviews 

and Analysis 

8/13 GE-Aviation 

SMS Documentation 8/13 

 

GE-Aviation 

ATC Training Complete 8/13 

 

GE-Aviation 

Quarterly PMR/TIMs 9/13 GE-Aviation 

Initial Site 

Coordination 1/13 

Initiate Data 

Gathering 1/13 

Initial Site 

Visit 2/13 

Vendor Work 

Plan Submit 6/25/12 
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James M Cox Dayton Airport FYs 12 and 13 

Milestones 

Vendor Work 
Plan 

Initial Site 

Coordination 

Develop Instrument Flight Procedure 
Concept 

Implementation and  
Training Package 

Pre - and Post-
Implementation 
Review and 
Modifications 

Complete 

On Track 

May Be 

Missed 

Missed 

RISKS: 

15 Months 12 Months 

Initial Site 

Coordination 3/13 GE-Aviation 

Initial Site Visit 3/13 GE-Aviation 

Kick-Off  Meeting 4/13 GE-Aviation 

Initiate Data 

Gathering 

3/13 

 

GE-Aviation 

Environmental 

Impact  Briefing 

3/13 GE-Aviation 

4/13 

RNP Benefits,  

Limitations, and 

Capabilities 

Briefing 

3/13 GE-Aviation 

 4/13 

Develop Procedure 

Design Concept 
4/13 

 

GE-Aviation 

Submit to RAPT 4/13 GE-Aviation 

Develop 

Instrument Flight 

Procedure Concept 

4/13 GE-Aviation 

RAPT Approval 

and  Assigned 

Publication Date 

5/13 GE-Aviation 

Submit Procedure 

Draft for Review 
7/13 GE-Aviation 

Obstacle 

Evaluations 

8/13 GE-Aviation 

Flight Validation 

Report 
8/13 GE-Aviation 

Final Procedure 

Design Package 
9/13 GE-Aviation 

Implementation and 

Training Package 
9/13 GE-Aviation 

ATC Training 

Complete 

9/13 GE-Aviation 

Pre and Post – 

Implementation 

Reviews and Analysis 

10/13 GE-Aviation 

SMS Documentation 10/13 GE-Aviation 

Quarterly PMR/TIMs 11/13 GE-Aviation 

Initial Site 

Coordination 9/12 

Initiate Data 

Gathering 9/12 

Initial Site 

Visit 9/12 

Vendor Work 

Plan Submit 6/25/12 



36 

Charles B Wheeler Downtown Kansas City 

Airport FYs 12 and 13 Milestones 

Vendor Work 
Plan 

Initial Site 

Coordination 

Develop Instrument Flight Procedure 
Concept 

Implementation and  
Training Package 

Pre - and Post-
Implementation 
Review and 
Modifications 

Complete 

On Track 

May Be 

Missed 

Missed 

RISKS: 

15 Months 12 Months 

Initial Site 

Coordination 5/13 GE-Aviation 

Initial Site Visit 5/13 GE-Aviation 

Initiate Data 

Gathering 

5/13 

 

GE-Aviation 

Environmental 

Impact  Briefing 

5/13  GE-Aviation 

6/13 

RNP Benefits,  

Limitations, and 

Capabilities 

Briefing 

5/13 

 

GE-Aviation 

 6/13 

Submit to RAPT 5/13 GE-Aviation 

Kick-Off  Meeting 6/13 GE-Aviation 

RAPT Approval 

and  Assigned 

Publication Date 

6/13 GE-Aviation 

Develop Instrument 
Flight Procedure 

Concept 

6/13 GE-Aviation 

Develop Procedure 

Design Concept 
6/13 GE-Aviation 

Submit Procedure 

Draft for Review 
9/13 GE-Aviation 

Obstacle 

Evaluations 

11/13 GE-Aviation 

Flight Validation 

Report 
11/13 GE-Aviation 

Final Procedure 

Design Package 
12/13 GE-Aviation 

Implementation and 

Training Package 
12/13 GE-Aviation 

 

ATC Training 

Complete 

12/13 GE-Aviation 

Pre and Post – 

Implementation 

Reviews and Analysis 

1/14 GE-Aviation 

SMS Documentation 1/14 

 

GE-Aviation 

Quarterly PMR/TIMs 1/14 GE-Aviation 

Initial Site 

Coordination 9/12 

Initiate Data 

Gathering 9/12 

Initial Site 

Visit 9/12 

Vendor Work 

Plan Submit 6/25/12 


